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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Commonwealth Office of Technology

10/19/2012

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2012-4(October)

Unemployment Insurance System Integrity Enhancement Multi Initiation PhaseCPBOC-12/01/11
Comments: Cost to date: $393,000.00
Percent Complete: 25%
Estimated Completion date: 12/31/12

Education & Workforce Development Cabinet/Education Dept

Expand Statewide Longitudinal Data System Multi Planning PhaseCPBOC-12/01/10
Comments: Cost to date: $2,535,504.00
Percent Complete:90%
Target Completion Date: 12/30/12

Education Cabinet/KY Educational Television

Replace Master Control and Production Infrastructure Execution & Control Phase2006-2008*
Comments: Cost to date: $0
Percent Complete:%0
Target Completion Date:06/30/16

Energy & Environment Cabinet/Natural Resources

Mine Safety, Licensing and Mapping Application Multi Initiation Phase2012-2014

Finance and Administration Cabinet/Commonwealth Office of Technology

Commonwealth IT Infrastructure Upgrade Multi Initiation Phase2012-2014
Comments: Initiation stage

Halon System Replacement Multi Initiation Phase2012-2014
Comments: Planning Stage

Public Safety Communications Infrastructure  KEWS Multi Execution & Control Phase2004-2006*
Comments: Cost to date: $42,896,000.00
Percent Complete: 92%
Target Completion Date:12/15/12

Finance and Administration Cabinet/Revenue

Comprehensive Tax System - Phase I Planning Phase2006-2008*
Comments: Cost to date: 19,883,378.00
Percent Complete:51%
Target Completion Date:8/1/15

Finance and Administration Cabinet/Secretary of State

Business One-Stop Portal - Phase I Reauthorization and Multi Initiation Phase2012-2014*
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Comments: Cost to date:$0 
Percent Complete:0%
Target Completion Date:9/30/14

General Government Cabinet/KY Retirement Systems

Kentucky Retirement Systems Line of Business Project Execution & Control Phase2006-2008
Comments: Cost to date: $16,945,535.00
Percent Complete: %
Target Completion Date: 11/26/12

General Government Cabinet/KY Teachers' Retirement

KTRS Pension Management System Multi Execution & Control Phase2004-2006
Comments: Cost to date: $2,000,000.00 
Percent Complete:81%
Target Completion Date:12/30/11

KTRS Pension Management System II Multi Planning Phase2010-2012
Comments: Cost to date: 3,536,176.27
Percent Complete:18%
Target Completion Date:6/30/16

Health and Family Services Cabinet/Medicaid Administration

Medicaid Eligibility System Multi Initiation Phase*
Comments: Cost to date: $27,074.22
Percent Complete:1%
Target Completion Date:12/31/14

Health and Family Services Cabinet/Public Health

eKASPER System Upgrade (Phase II) Execution & Control Phase2004-2006*
Comments: Cost to date: $4,720,912.62
Percent Complete: 90%
Target Completion Date:6/30/13

Health and Family Services Cabinet/Secretary's Office (CHFS)

Child Support Enforcement (KASES II) Planning Phase2004-2006*
Comments: Cost to date: $19,860,941.42
Percent Complete: 64%
Target Completion Date:6/30/14

Safeguarding Children At Risk (TWIST Re-Write) Execution & Control Phase2004-2006*
Comments: Cost to date: $4,243,643.67
Percent Complete:40%
Target Completion Date:12/31/14
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Suport for Health and Welfare Services (KAMES) Execution & Control Phase2004-2006*
Comments: Cost to date: $19,124,095.13
Percent Complete:91%
Target Completion Date:12/31/13

Justice and Public Safety Cabinet/Public Advocacy

Case Management System Multi Initiation Phase*
Comments: Cost to date:$426,939.00 
Percent Complete:4%
Target Completion Date:1/1/13

Justice and Public Safety Cabinet/State Police

Strategic Voice Mutual Aid System Multi Execution & Control Phase2008-2010
Comments: Project Completed

Personnel Cabinet/General Operations (Personnel)

Replace Personnel Payroll System - Phase I Franklin Execution & Control Phase2004-2006*

Public Protection Cabinet/Horse Racing Commission

Ky Horse Racing Commission Integrated Database and 
Information System

Multi Initiation Phase2012-2014

Comments: Cost to date: $0
Percent Complete:0%
Target Completion Date:6/30/14

Transportation Cabinet/Gen Admin & Support (Transp)

Purchase PONTIS Upgrade Multi Planning Phase2010-2012*

Purchase TRNSPORT Upgrade Multi Initiation Phase2010-2012*
Comments: Cost to date: $256,500.00
Percent Complete:30%
Target Completion Date:N/A

Replace Automated Vehicle Information System (AVIS) Multi Execution & Control Phase2008-2010*
Comments: Cost to date: $9,735,900.00
Percent Complete: 38%
Target Completion Date:12/1/13

Replace Kentucky Driver Licensing System Multi Initiation Phase2012-2014*
Comments: Cost to date: $2,600.00
Percent Complete:0$
Target Completion Date:8/30/15
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Transportation Enterprise Data Warehouse Multi Planning Phase2010-2012*
Comments: Cost to date: $519,434.52
Percent Complete:35%
Target Completion Date:6/30/14

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).

Page 4 of 4


